GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

RWS&S – West Godavari District - CPWS Scheme to Madhavaram and other habitations in Tadepalligudem Mandal, West Godavari District with an estimated cost of Rs.1750.00 Lakhs – Extension of Agreement Time up to 31-03-2018 for a period of (182) with Liquidated damages of Rs. 5,00,000/- – Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 47 Dated: 23-01-2019.

Read the following:-

1. G.O.Rt.No.1369, PR&RD(RWS-II) Dept., DT:24.07.2012.
2. From the Chief Engineer-IV, RWS&S Dept., Vijayawada, Lr.No.AEE/DEE(P)/Madhavaram/NRDWP COV/WGD/2017, Dt:09.03.2018.
3. From the Engineer-In-Chief, RWS&S Dept., Vijayawada, Lr.No.AEE1/DEE(P)/RWS&S/WGD/Madhavaram/EOAT/2018, dt:28.12.2018.

ORDER:

In the circumstances reported by the Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada in references 2nd & 3rd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 31.03.2018 for a period of (182) days with Liquidated damages of Rs.5,00,000/- as the delay was attributable to the contractor in respect of the work "CPWS Scheme to Madhavaram and other habitations in Tadepalligudem Mandal, West Godavari District".

2 . The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3 A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S. JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Vijayawada.
The Superintendent Engineer, RWS&S, West Godavari District.

Copy to:
The OSD to Minister (PR,RD & ITE&C)
PS to Prl.secy., (PR&RD).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.